0354
806

(1)

DSIF LOG SHEET HSK SITE

DATE 15/16 JUL 69 (GMT) LOG KEEPER SAXON

MISSION NCG 725 TERMINAL COUNT & LAUNCH.

GMT	EVENT
2300	LM BER's complete & Meter cals
23 10	Start Ø1
231730	Ø1 Complete
0114	248 & 249 low at wing during line checks
0237	CMP MAG TAPE handler suspect, running diag on CMP.
0300	" " " now green
0320	~~Slow~~ aborting some wing CSM BER to run Ø3.
0335	Patching trunks in TLM during Ø3 slowing Rings up.
0344	Start FE 600 BER's.
0350	Ø3 complete & FE 600's.
0351	Configured for Cadfiss
0401	TIC'd ON Ø TLM I/F & CAD CVE
0402	USB B/RA HELO CVE
0406	Go on TLM Cadfiss)
0409	" " " I/F / LBR
0410	" " Prime B/S
0414	Cue APP Prime go on B/S
3422	Go on prime B/S A.
3425	Cue on wing B/S.
3739	Started CMD I/F and FM/FM Go on wing B
0434	FM/FM I/F Go.
0440	Go on CMD I/F & A/G.
0450	Prelaunch loading
0455	" complete INV sent
6600	Tape rolling for HBR Cadfiss/Degen I/F
0603	Cued HBR TLM Cadfiss.
3604	Go on Cadfiss/degen
0719	K.S.L ON.
0746	Prime B/Site on line followed by wing -
0830	Holding at T-3:30 (scheduled)
0836	Commencing confidence check

JPL 0307 DEC 60

(2)

_____ DSIF LOG SHEET HSK SITE

DATE 16 Jul (GMT) LOG KEEPER LEE

MISSION NC6-725 Terminal Count.

GMT	EVENT
0936	Status to NC + confirmed by TWX
1030	Doing 2 hr confidence checks - found faulty Mux modem for Sys 4 Verification - replaces & all checks OK.
1148	Status check.
1149	PA 2. control circuitry faulty - further investigation
	PA 2. to go manual, on beam volts 16 KV then vary power by banging drive.
1202	PA 2. Beam volts ckt now Green.
1233	Level checks OK on CSM/Com -8 + noise -48.
1230	Starting confidence checks. 14.32.28
1253	Final Status to NC for launch. 14.36.28
1332	L/O.
1344	101.4 / 103.6. Go for orbit
1357	H-35 start
1400	U/L checks + D/L OK
	Cmptr did not have ROS-1 entered.
1418	Decom uninhibited.
1421	H/S on Cam 888 to MCC.
1426	USB in operate
AOS	143232. Pr. 143250. GFC
	A/G very good.
LOS	143705. 143728.
1440	A/G + USB Stat + H/S data off.
1440	CSM I history sent.
1449	CSM II H/S & EOF.
1624	Successful TEI burn.
1816	Queried GOPS for 4th time re release. - msg forthcoming 1 min
1825	Released - no P/B req'd.
1828	Release MSG. rec'd.
1830	Started SRT

REV. 1.

FM Remote.	14 29 40
TX ON. CSM	14 31 01
" " 10	14.31.31
TX OFF (Both)	14 39 31

1250 GET RTN 0

OPN GCTR/Nom Info HNET/NC ITOPS.

CF0035R cabin flow 1%

5.1.4.1

5

3

____ DSIF LOG SHEET HSK SITE

DATE 16/17 JUL (GMT) LOG KEEPER LEE

MISSION NCG-725 TLC #1 DAY 01

10
24 00
23 23
37

GMT	EVENT
1839	Ø1 A/G Completed.
1915	Ops 2 H/O JS ON.
2000Z	CMD mag tape handler logic problem
2009	Running CSM cast both computers. Changing cards in CMP Mag tape logic
2043	CMP 1540 logic green card swapping cured it
2052	AMG Matrix problem? Rcvr 7 AGC voltage ranging. ~~Doppler~~ B/P filter set too high
2055	M25 Green - red approx 1900 Z blowing fuses
2223	Pen ~~ON~~ Rcd. 5 SBI med. -117.
2231	Ø3 complete configged for I/F
	TLC #1
2232	SCM RCD Wing 3 way on IV!
2303	Starting FE600 checks.
2304	FE600's comp.
2306	Start CMD & FM/FM Net 5.
2315	Go on all I/F Biomed line poor 5 sec cyclic drop outs.
2326	Wing IV Ø9 pt Rcd after one to G/OPS. EST AOS CSM/P 24 00 00
2346	M25 Cannot support again. Wing released from " " /IV 0040 SC
	IV support - put on CSM
2353	'DD' prime L/S on Line
2356	Biomed on slight AOS's - Too soon only 2-way & B/U sites remote
2357	AOS. Rcvr 1 S/C config for 10 mins of TV. no one queried.
17/0001	HGA Int decom lock. 30 370
0005	Autotrack. -113 FM TV Mod. Sd & HBR
0008	Told TIC about HBR
0017	Receiving poor quality TV.
0019	'JJ' P L/S Header to Line.
0021	FM LOS & TV.
0027	R&I lock lite U/S on console RE1 solid lock no light.
0040	Wing solid lock
0049	-121 dbm omni for PTC

1250 GET
RTN = 0

(4)

_____ DSIF LOG SHEET HSK SITE

DATE 17 JUL 69 (GMT) LOG KEEPER SAXON

1130 start
1131 int.

MISSION NCG-725 TLC #1 DAY 01.

GMT	EVENT
0052	New SCM rcd. 2way & monitor LM D/~~W~~ at 110000 GET.
0054	RH EKG noisy. Crew eating.
0123	New SOM on H/S neg. TRK
0128	Rcdr 5 at Wing no timing for 7 mins now green.
0132	H/O GDS → HSK A/G remote. Stat sent. very smooth H/O
0135	Valid Range. All srgs solid
0141	3 omni ~~ID~~ on cmd's. 1st reject due TLM dropouts, 2nd HSD err 05
	pilot due 2.8 mrad & 1/2 sec delay MCC → HSK, 3rd Cmd ON
0226	M/O mode 1 for RTN to 0 from N/C — w/closed. M25 green
0309	LOS due low signal reacquired with CMD mod ON
	RTC request.
151 22 0330 THR 0400Z	Range Correlation test
0358	Data had 430 Hz set on FM/FM I/D incorrectly TIC said don't change
	21 pps SPS 3 secs 26:40 GET for MCC #2.
0502	Wing Rcdr #5 still int on 5 and also on Rcdr #2
0500	Approx PK's acquired
	-115 HSK ~~2~~ -100 at PKS. Total PWR.
0522	SB1 110.5 db. SB2 TOTAL PWRs.
0525	SB1 - SB2 PKS - 101 TOTAL PWRs
	Coh AGC 106 Coh AGC 115
	FM " 101 FM " 110
0550	Voice check goss comp with comm tech.
0619	New SOM from H/S.
0711	H/S data backing up at CP. Tracking & histories
0720	K.S.L. ON. Est. 800 NM @ 1830 Local.
0749	CSM 2 H/S & EOF.
0755	Track reports Veh 10 from wing showing 10 (Chn 3.)
0803	TIC asks for check on Biomed - het 5 - passing HCSW.
0821	CSM 2 H/S & EOF — Correlation test @ 0830Z to 0840Z
0843	" " "
0907	WB #3 Sig Con Red cannot - no sync

0.1% Sys Val Main frame

(5)

I/F 2250

00 18 31.

(35 30 GET)

_____ DSIF LOG SHEET HSK SITE

17 Jul

DATE NCG-725 (GMT) LOG KEEPER LEE

MISSION NCG-725 TLC #1 DAY.01

GMT	EVENT
0906	H/S Hist. & EOF.
0914	Legacy Rng. Super marks numbed 87,000 NM 5930/ps.
0919	" " 2300 g. +30 X -10 Y
0937	Scm recd. 0950 Grip mad.
0946	H/S Hist + EOF
102030	LOS 1010Z 90.50G / 5788.
102140	AOS GFC.
1032	Omni H/O to MAD. Ceramate A/G + Biomed.
1037	VOB Safe.
1044	H/S Hist / EOF.
1045	LOS.
1047	H/S TLM OFF by TIC.
1137	RLS MSG recd.
1720	Started SRT Ø1.
1732	Ø1 comp.
1916	OPs 2 H/O SS on.
1921	Problem with ant prime X servo error resolved.
2019	Possible range doppler fault SB1
2148	A/G I/F ran with MCC, Start Ø3.
2157	Ø3 Complete.
2217	Set up for cadfiss. Stat sent.
2222	Sent main stat SRT stat, & manning msg.
2231	Start FE 600's nets 4 & 6.
2233	End FE 600's all nets normal
2250	Start CMD I/F
2252	Start Biomed.
2257	Go on CMD & Biomed.
23010	Cadfiss deleted - problems Re. recend.
2321	N/C called re HSK & PKS recording capability TV. - set him right

noon acq msg + as many more ass poss to Pks.

HA/

_____ DSIF LOG SHEET HSK SITE

(6)

DATE 17/18 JUL 69 (GMT) LOG KEEPER SAXON

+ .15 ~~Deg~~/sec.

MISSION NCG-725 TLC #2 DAY 02

1920

GMT	EVENT
2334	Update to SCM B/U site later at 351000 GET AOS 003600Z. GET
0015	SBI 1st AOS Prelimit
0030	Stn in prelimit HGA HBR no demod lock yet.
0032	S/C on omni GDS Mans -126 dbm.
0037	Good Autotrack & Solid HBR annomced AOS & Solid HBR.
0375	Tic'd ON.
0042	'JJ' on prime L/S. Wing AOS. S/C now on HGA
0043	Biomed on Net 5.
0100	D/V +12 → 0 on bus normal test tone +0
0107	VCO drift on N/B Sig cond 1, card replaced no data lost ran on decom 3 prime for 5 mins.
012630	VDB to operate
0132	HGA H/O GDS to HSK ~~A/G remote stat sent.~~ was to be, Carrier held at GDS.
0135	" panic " " " GDS LOS 1st approx 80 secs 1 way A/G remote stat sent.
0137	Requested Track for 2 more 29 pts for probes.
0152	A/G excellent at -125 dbm
0156	23.307 144 Rx VCO for PKS.
0159	NST VSB called re wing timer correlation
0246	WB #3 cannot, staggering taperd stat sent ETO 0400Z MCC #3 ≤ 1 fps MCC #4 ≤ 2.5 No intent at this time to move EVA up fm FD debrief allways possibility. ↘ Celestial sys problem tumor stay as Crew rested
0647	Xpass voice check MCC Comtech. ↘ we re
0652	Ocasional dropouts -125 prime -128 → 129 at wing
0659	SBI Rec'd 2 pen 8 Red not used to be fixed post pass.
0708	New SOM prime & Wing L/S - TK.
0715	KSC on. PA4 NO ETO
0716	WB Recs #3 Queued PA3 ETO
0719	L/S Init + EOF
0845	PA4 No ETO. PA3 ETO 30 min PVEL 10.47 ✓
0924	P/S failure

I/F 2255
2224
31

(7)

_____ DSIF LOG SHEET HSK SITE

DATE 18 JUL (GMT) LOG KEEPER LEE

Lunar

MISSION MCG-725 DAY 02 TLC #2

1018

GMT	EVENT
0833	Wing LOS 111721 { Rv P/L 1047 updated to TRK
	MAD P/L 1058Z { D/L 1056
0916	SCM recd
0917	PA 3 green PAT ETO. 1 weeks.
0934	EOF not written on tape
1032	H/O omni → MAD — no problems 723 D/L
1037	H/S History + EOF.
1047	HSK pre-limits.
1110	Informed NST/Status of no-change SYD Item B.1.
111725	Wing LOS
	48:00 { E 160760/3529
	{ M 64115/
1513	Recr an updated Stat for P/A 3 from Wing at 0800 K
1700	Started SRT
1930	OPS 2 H/O J.S. ON. 725 DAY 03 TLC #3.
2051	Sys 2 demod reversed problem in USB cost. No prob on 2nd run.
	Rm veri) voltage marginally lower than 2 prior runs O.K.
2140	Dump voice sig/noise sigs from wing peculiar. (recorded too low)
2205	Ø3 comp confirmed for cadfiss stats sent.
2243	FR 600's complete
2254	Start CMD I/F
2257	Go on " " less Sys 4
2259	Start FM I/F problem with data from ACSW to G-SFC took 2 mins.
2303	Go on FM I/F.
2305	Start cadfiss TLM
2308	" prime & wing H/S B/S wing dual to be selected.
2313	Go on TLM no go on SB 2 B/S to be recued.
2315	Go on prime B/S recued for wing.
2319	Failed wing B/S again then switched sys 4 to RM freqs.
2326	A/G I/F complete.
2331	Go on wing B/S with expected errors, go on prime APP.

0050

EG. 30

21/00322.

DSIF LOG SHEET HSK SITE

DATE 18/19 JUL (GMT) LOG KEEPER SAXON

(8)

MISSION NCG-725 DAY 03 TLC #3

GMT	EVENT
	Est Wing AOS = 0046Z
0005	→ " Prime AOS = 0020Z
0006	TDP prime L/S to line 'DD'
0015	Connected SCM rcd putting us
	back up at 5930 GET but moving H/S data later disregarding.
0020	VSB 1 1st AOS's
0032	" " H/S TDP 'JJ' header.
0034	TIC'd ON.
0043	SB2 RF contact SB 1 still well down.
0046	SB1 solid lock still in manual posn.
0048	Auto track in prelimit SB1
0052	Demod lock TM & Voice but HBR decom lock on HBR.
0102	B/U site FM/FM on
0115	~112 Prime Mars -112?
0136	S/C ~~to~~ OS D/L & HBR. No voice subcarrier.
0147	Back to PM 02. Had to CMD reset. S/C & select opposite omni.
0200	PKs AOS.
0300	processing, PK's Trim, Rw-Hold looks approx 0.5 ~~+~~ db better on prime and 2 db worse than 'Wing'.
0327	VSB operate.
0332	Omni H/O GDS to HSK A/G remote stat sent.
	~~Prime~~
	~~PC~~ -122 247 AMC
0434	Started wing Rx S/decom sync validity cal -129.5 +0.5 -1.0 220 217
0448	Checking CSM ~~vagas~~ O/P seems very quiet comparing 217 212
	with LM & B/U vagas. 0450 -129
0454	Start parbes BER cal. 0501 -130
	23.307158 Rx VCO for PKs μwave P/BD lost
0609	LOS) omni switch take. had problems through ACSIV
0616	AOS)
0649	PKs -111 db total is average figure.
0657	Through with parbes test going to prime.

Early EVA. 105.30

2255
2157
58

_____ DSIF LOG SHEET HSK SITE

(9)

79 48 47.
80 34.

DATE 19 JUL (GMT) LOG KEEPER LEG

MISSION NC6-725 TLC #3 DAY 003.

Prime path problem m/w at Williamsdale. both jitter was* pwr supply.

GMT	EVENT		
0720	KSL on!	Mode 1.	-~~127.5~~ 128. (0729)
0801	TLM test completed	2W 950 / 3858	-127 (0739)
0820.	Recv'r AGC track from AMQ.		-127 (0749)
0908	Momentary LOS. Prim to Ant. reset.		-127 (0800:30)
	R/L 1052Z	2150K. 6.7	5.6 Data
	MADX. 1076Z	LOS 11~~24Z~~ Wing	
1022	SCM H/O 69:15:00	(1047Z) → MADX	
1034	S/C rejects ant. RST (-140).		
1052	S/C called at 1min to MCC but not in Voice Up mode. unpaired		
	MCC Confidence - went to MO 6 - but H/O to mad		
1102.	LOS P - expected LOS timing is 1124		153 J/C
1126	LOS. W. H/S TLM OFF		
1155	Verbal release		
1200	RLS TWX Rec'd - doing LM D/L test.		
1729	Start Ø1 SRT.		Decom 3 2Fm
1737	Ø completed		
1751	LOI-1 was successful.	61.6 / 169.5'	
1920	Ops 2 H/O J.S on. PCM cost & LM mode 9 BER's in progress.		
1949	LM mode 9 prime figures being repeated. Not much better.		
2117	Start Ø3 CSM & LM		
2128	End Ø3		
2140	PKs finally manned.		
2157	Started setting PKs subcarriers cadfiss stat sent.		
2223	Set up for cadfiss, still checking PKs Thresholds Cadfiss will be LM powered up.		
2232	FE 600's Nets 486 completed. comptrs on Line.		
2255	Start CMD I/F		
2255	Start Biomed I/F.		
2259	Go on CMD & Biomed.		
2305	Start prime & wing H/S B/S & TLM cadfiss.		
2313	Go on TLM		
2316	Go on Prime & Wing H/S B/S starting prime APP		
2323	Go on prime APP		

(10)

0220

DSIF LOG SHEET 14 SK SITE

DATE 19/20 JUL 69 (GMT) LOG KEEPER SAXON

MISSION NCG-725 L/O REVS 4, 5, 6, 7, 8, 9 & 10. DAY 04

(26)

GMT	L/O #4 EVENT
2327	lost net 1 transmit between ACSN & HAW switch.
2332	Go on A/G
	112:25 → cancelled COLOUR. CANCELLED } /M MCC TV.
	107 GET for TV I/F AOS To Yk 21/0032 Wing rise
	earliest possible 105:30 GET. 20/2300Z
2359	Verbal update to SCM B/U now 83:30. Wing AOS. 0058 59
	Prime: Prelimit 0107 (11 5)
20/0034	'JJ' to line prime H/S.
0048	SB 1 AOS CSM.
0051	CSM Voice demod lock.
0053	SB 2 AOS LM.
00533	T.C'd on.
0055	LM LBR int Lock & int CSM Hi lock. LM Commchecks in progress GDS & HAW with LM.
0101	SB 1/2 Autotrack.
0109	Problem with faulty 29 pt msg not reported until 30 mins had gone by.
011540	CSM LOS.
	L/O #5
0157	Keying Check Net
0159	JJ H/S to line prime.
020203	CSM AOS P & W LBR Then HBR
0206	FM carriers & Subcars +250 KHz carr dev.
020740	32:1 Dump ON. +300 KHz " "
020930	32:1 " OFF
021020	FM carriers OFF
021634	LOS } went to omni from HGA
021726	AOS } GDS glitch on U/L ? 30 70 KHz Subcarriers turnaround lost before Carrier
021930	LOS.
022040	AOS
0224	HGA again
0225 INT	LM AOS At Wing ?

SRT at 1 AM
PKs I/F at
04 00 18
33 47 18
13 00

(11)

DSIF LOG SHEET 14SK SITE

DATE 20 JUL 69 (GMT) LOG KEEPER SAXON

05 12 25
04 46 25
26

MISSION NCG-725 L/O Revs 5 6 7 8 9 & 10 Day ~~07~~

GMT	EVENT
	L/O #5 [cont.]
0240	PK's AOS
024433	GDS U/L off for HGA auto reacquisition wing LOS. Then AOS
0245	" " ON.
024936	" " off " " " "
025030	" " ON short loss.
0253	PKs data on Decom 2 (inhibited)
0318 01	LOS all links.
	L/O #6
0340	UDB to operate.
0345	Prime HS TTY on & P/A 1 ON A/G not remoted GDS P/B on Net 1
0350	A/G remote.
0357	" buying check. USB 1 did not have H/S on line
04 0245	AOS Go for CMD — late auto reacq, not too good.
	& P. 00.07
040715	FM carriers and Subs -98 dbm prime -88 PKS
0905	Start Dump. #1:1
04 1355	" " 32:1
041541	End Dump.
041626	FM off
0421	-103 SB1 -102 SB2 -88.5 db Parkes
0442	SB1 -103 dbm SB2 -102 dbm PKS -89 dbm Total
0502	" -103 " " -102.5 " " -88.5 " "
051229	LOS all systems 87 38 39 DSE recording start before acquisition
0515	FM/FM. FMT 16 CSM PM
	84:40 00 10 Mins.
	40.14 D (2)
0531	P/B on line after cals.
0540	" complete.

06 28 42
3[illegible]042

(12)

DSIF LOG SHEET HSK SITE

48

DATE 20 JUL 69 (GMT) LOG KEEPER SAXON

05 58 42
40 42

MISSION NCG-725 L/O's 7 8 9 & 10

07 10 49
08 49
62

GMT	L/O #7 EVENT	
0543	Carriers ON Prime H/S Data on line	48
0548	leading edge of moon tape looks good.	32 1.3m
0556	Wing H/S to line.	Tape
055842	AOS all stat sent.	88 27 10
0602	FM ON. -97	06 00 21
060405	Start Dump 32:1	07 00
060[illegible]	~~End dump~~ End dump	
060612	FM OFF	
0610	Data Lnd I/S trig to 400 ~~Hz~~ after FM remoting P/B reset t	
0622	SB1 103 SB2 102 PKs -88	
0645	" 103 " 102 " -88.5	**
	after Final LOS & N/C will be coming up out of conf to HSK GWM & HAW	**
0707	SB1 -103 SB2 -102 PKs -88	
071045	LOS All sys stat sent	
0713	LSTTY Hist Sent Bad stat sent. H/s Hist taken.	
	L/O 8..	
0720	KSC ON. Param list & HSP Sent & FMTS OK.	
0742	Prime H/S to line.	
0753.	VOGHH on line (GWM B/U)	
075716	AOS Stat sent -103 -88.5 (PKS)	
0758[illegible]	FM ON.	
080043	FM carrier (-98R) (-92 N)	
080138	Dump Start. Dump Stop. 080330. 32:1	
080337	FM off	
0823	P-103 W-102 PK -89.	
0838	Small clutter on PKS data (reported by DATA)	09 21
0854	Signal levels unchanged.	095528
090908.	LOS all systems.	99 22 58
		33

JPL 0307 DEC 60

2

107.45 108 15

13

I/F 2320
2120

_____ DSIF LOG SHEET HSK SITE

DATE 20 JUL (GMT) LOG KEEPER LGE

5 6 6 6 6 7 6 7 3 4

2320
2135
185

MISSION Neo-725 L/O's 9 & 10

GMT	EVENT
09Hb.	L/O 9 H/S TLM ON. Cam 888.
0952	Voice / Key check on Good!
~~0955~~	10KHZ sweep.
100130	-102 AOS 5.5 mins late
1004	FM ON.
100602	FM cam/sub-c.
100800	Dump start 10 09.48. Stop.
110730	LOS.
	AG Voice #3. Set 5. P/B FMT 16 CSM
1116	H/S history & EOF 92:20 → end of dump
1122	Wrong ID Seq. in FMT. 16
1127	Data on line for FM P/B. 49 RTC U/L
1135	RLS msg released.
1142	Data had wrong GET start time on P/B 92.14
	92.23.30 S/C AGC CT 0620.
	92.2 0640.
1154	P/B completed.
1519	Start Ø1 SRT
1755	Mossy PCM tape + Astro Seq Gen U/L
102 49 11	
23 11	
17	
1905	OPS 2 H/S S.S ON SRT in progress loading ops programs.
1932	Ran LBR EMOD due Mode 08 conf turnaround with wing Comms patched in as scope during transmission & killed it.
2.	
201741	TOUCHDOWN !! Armstrong heartrate 110 PDI Touch 156
2038	Doing PCM cost & ISA cost.
2049	ISA & PCM costs completed.
2055	Start Ø3.
2115	End Ø3 CSM w.ing TV only remaining
2216	EARLY EVA AT 0115Z Approx.

107 30 (12)

EVA 0115Z approx.

108:15 FM on Net3

(14)

_____ DSIF LOG SHEET HSK SITE

DATE 20/21 JUL (GMT) LOG KEEPER SAXON

0142 51

108 11 MISSION NCG 725 LUNAR SURFACE CSM REVS.

107 48. 17 Thru 22 Day 5.

106:15 start prep.

GMT	EVENT
2247	Prime Rise B/S 108:11 Wing Moon rise 107:48. I Passed to track.
	106:11 AOS CSM TV Lunar surface 107:30.
2259	Still progressing Probes I/F
	EM 107:30 107:30 I/F. 108 Befor Wing
2319	Start FE600 Checks. 108 HRS Hatch open.
2322	Start CM D I/F & Biomed.
2326	Biomed is go.
2333	CMD GO
2334	A/G Go Start B/S Prim H/S & L/S & TLM Cadfiss Smts 5 & 11.
2342	Start wing B/S H & L
	06.11 GET Crew starting EVA prep.
	CH 35 Bit 3.
2003	Running APP prime after B/S rerun probes
0016	Cleaned on cadfiss wing Lane bit 130 RRD@ Ex 3 problem
	Relay changed no further problems.
0049	Moon rise wing 0115.
	CSM 17 AOS Wing. 0140 08
0055	107:54 H/O to wing CSM ~~Moon rise wing 0115Z~~
	Constant beg Grinder bypass from wing. LM AOS Prime 0142 ← 15 mins
	03 D/L CSM. 0147 B/U on LM
0106	LM 09 or 10 from track.
0108	PAM's
LM 0112	Prime AOS LM Int Signal. PM 0141 08 2308 LS
0118	TIC'd on. HBR LM Solid LM EKG only.
0124	Confirm LM relay to CSM after AOS from N/C EVA preps in progress.
0130	FM rejected TIC request CSM L/O 17/.
0135	LM to 09 or 10.
0137	LM TLM & TV Sync.
0138	LM EKG off.
0139	EVA 1 & 2 EKG
0141	CSM AOS @ Wing.

109 21
110 07 35

05 53 12
02 38 12
15

(15)

DSIF LOG SHEET 14 SK SITE

DATE 21 JUL (GMT) LOG KEEPER SAXON.

725

MISSION Lunar Surface & CSM revs 17 thru 22

03255289

943

033924
030324
36

GMT	EVENT
	CSM A/O 17 (cont)
LM surface 0143	Nascom relay verified.
0146	CSM FM dump -96 from 014313 THRU. 15° Elev prince 019905.
0150	FM off.
0152	TV off test signals ON.
0154	Go for cabin depress.
0201	CSM LOS wing) to LBR & R/V voice. worked pseudo nascom
0202	" AOS ")
021127	HS HD 00222 0904 2105
021906	Inv Sum MCC.
PLSS 1. 0221	0.15 Deg offset in A
0223	-140 CSM droppings.
9 & 80 50 12 622330	CSM LOS wing. -025 X -0.5 Y
0228	CSM AOS HGA.
0244	-100 FM on LM.
	EVA EKG 2 Worse on LBR.
0251	CDR on LM porch.
025908	TV ON.
025626	CDR on Moon !!! Processing HSR & GDS TV alternately.
0306	Starbes up using Neir TV & PAM -90 dbm
0325	Video recorder VR1100 red cannot ETO & LK
	A/O 18.
03480	AOS stat.
034252	CSM FM ON CMD.
034440	FM carrier.
034525	Dump mod 32:1
0346	2106 LM H/S & 0023
03475	LOS & FM &
0349	Nixon uplinking

111:51
1 11 24
27

05 37 43

16

DSIF LOG SHEET HSK SITE

0451 31
0405 31
46 00

DATE 21 JUL (GMT) LOG KEEPER SAXON

0502 E O

MISSION 725 EVA L/O s 18 Lm 22

GMT	EVENT
	L/O 18 (CONT)
0354	8 HS Lds Cleared
0355	LOS CSM wing.
035630	AOS CSM go for CMD
0357	LOS CSM wing.
040 147	CSM B/U voice S/C AGC 8.7 V/S -75 LM Fm.
042538	02 uplink at wing to CSM
0426	CSM to HGA
0427	06 uplink
0427	Normal voice down.
045130	CSM LOS A/G local.
0457	EVA 2 ingress
	L/O 19
0510	112:10 H/O. Vice 111:51 LM GDS said. CSM AOS 05 37 43 2.
0528	HS LD 0024. Fm H/O problems. H/O LM. 0542
0524	LOS both PAM's.
	21.893750 U/L LM freq biased for dopplers.
	CSM & LM to Net 1
053756 CSM	AOS A/G remote. GDS
0536	LD 2107 Recd TV Hi 113 10 3772
0539	Data Lod CSM decom inhibited
A/G. → 0542	H/O LM GDS → HSK
0544	U/L LD 0024 CSM.
0544	1205 V/L seq.
0552	U/L Verif LM on CSM D/L NO relay or guindow SDDS investigating 053743 1743
0602	CSM Vogaa bypassed CSM D/V -50 dbm on LM up bus normal level -7 dbm 20
0617	0025 H/S Ld Rc'd. & 2108 & 0906
0619	CSM AOS

(17)

DSIF LOG SHEET 14SK SITE

DATE 21 Jul (GMT) LOG KEEPER LEE

MISSION NC6-725 L/O 19.

GMT	L/O 19 cont EVENT
061956	H/C 4 CSM AOS GO for CMD MD 02 D/L FM ON
0621	All Loads except 0025 0906 1205 & 2108 Cleared.
062148	FM carrier & Subcarriers -96.
062256	Dump start 32:1
062723	" stop ⟶ ~~tt~~ 5 secs of 1:1 at end of.
062743	FM off.
064850	CSM LOS. 0651, CSM A/G de-remoted 109:40 VR 1110 109:45
0721	LD 2108 U/L OIC Compare.
0729	Rng Acq[N] ASAP after HGA re-acq.
0731	U/L MD 7 LM @ 111:07:00
07.3613	AOS CSM. Star sent. -103.
0739	FM Subcarrier (-96)
	Dump start 0741.09. Dump stop 0743.15
0742	U/L Mode 5 CSM D/L 2.
074310	A/G de-remoted.
0747	LM crew jettisoning equipt
075400	CSM U/L. MD 6 - A/G remoted.
075750	TV LOS L/M.
0759.	MD 1 PM D/L LM.
080110	CSM U/L MD. 5 D/L MD. 2.
080235	LM U/L MD 6. ~~JJ~~ 080454
0804	L/S from LM, when on line - reacquire range.
0805	Sub-carrier - just seen
0807.	Repeat Rng Acq every 5 mins until direction from MCC
114:33	C/O LM EKG Sub-carrier GE 114:35:00 loosen bandage to centralise EKG. hard. no
	114 Slow climb
0819	Cease 5 min range acqs.
0821	Quality bit setting on Range Unit - check it.
0825	LOS 0026 + 0907 & 2109
0827	LM U/L 7 : D/L 01
0828.	Faulty NB 2 cond. - DC restoration problems

12 44 50
17

(18)

_____ DSIF LOG SHEET HSK _____ SITE

DATE 21 JUL (GMT) LOG KEEPER LEE

19 10 01
125 38 00

MISSION NCG-725 L/O 20.

GMT	EVENT
0830	Loads cleared. 1205, 0025, 2108, 0906.
0830	Terminate L/S from Prime on LM.
0846	Go to MD.7 L/S on DD.
084803	LOS CSM.
0903	MD 5 CSM. / 7 for LM. 14 mins valid Range
	L/O 21
0934	Remote CSM A/G at AOS
093430	AOS CSM
093853	FM Cam/Scan. (-96)
093806	Dump Start / 093944 Dump Stop
0945	SCM recd. for L/O 22.
1018.	Clear LOS 0026, 0907, 2109 GCA 60
1019	H/S LO 0027, 0908, 2110
104628.	CSM LOS
104835	USB Star sent. 1049 CSM L/S ! Sent.
1057	H/S Hist + EOF Using LOS 1255Z
	L/O. 22
113250	AOS CSM. 118.30.00 ACN. (1202Z)
113532	FM Cam/Surcam / -98.
113934	Dump Start / Stop 114112.
1202	H/O to ACN (nom' HGA) - no problems. LM. A/G de-selected
1215	Take down CSM camera at 119:25:00 (1257Z)
1220	LOS ~~CSM~~ LM P/L 3-way.
124445	LOS CSM
1257.	Wing camera down. 1 1/4 RTC 3 LOS
1308	RLS MSG.
1833	Start Ø1 SRT
1753	APS LIFT OFF
1841	~~SRT~~ Ø1 complete

LM HG H/O on FM (MMRF)

I/F 2350.
2314
46

(19)

DSIF LOG SHEET 14SK SITE

DATE 21 JUL 69 (GMT) LOG KEEPER SAXON

MISSION NCG-725 DAY 06 REV 29, 30 TEI & TE 1.

GMT	EVENT
~~1954~~	D/L BER's SBI too good suspected test tx out of spec, carrying on with wing.
2123	Track sending acq msgs check.
2135	DOCKED !
2156	~~29~~ pts U/S Const Y Angles - requested again still U/S.
2217	Msgs were good forgot
2317	Ø3 complete
2327.	7/9 Net 5 5/6/7/0/0/0/2/3/4. W 01 46 2 132:14
2340	130:09 est on LM sep from N/C 1 Hr early? P 02 14 2 132:42
2346	FE 600's complete.
2350.	N/B sig cond ~~out~~ out of spec LPass amp requires realignment
	Comp alignment underway.
2352	Start Biomed I/F.
2353	Go on Biomed I/F
2357.	Start CMD I/F LM JETTISON.
0006	Go on CMD I/F.
0010	Start TLM cadfliss Prime having range lock problems.
0012	Start wing BORRA L/S
0013	" prime " "
0019	Wing BORRA Go.
0022	No netsal go on prime BORRA Cue for Borra
0031	Goto on PoSA waiting for
0042	Start A/G remoting. Space -15 Mark -14
0047	Go on A/G I/F
0119	Prime Hs data on Line 'B'.

(20)

03 PB
0238
38
031745
47 45

DSIF LOG SHEET HSK SITE

DATE 21 JUL 69 (GMT) LOG KEEPER SAXON

MISSION NCG 725 DAY 06 REVS 29 30 TE1 & TE1

GMT	LM & CSM Rev 29 EVENT
0136	Wing CSM & LM glitches.
0139	Prime glitches on CSM.
0142	HI Bitrate LM TLM solid.
0145	Tic'd on still no CSM TLM
0148	TIC 135 23 41 For TE1
0151	Csm sig level rising – still no Hm or demod lock.
0157	CSM HBR Solid from Wing sent to 642BS.
0208	Prime 'JJ' to line. after Auto track still in prelimits.
0224	SBI unable to establish B/s either scope out of cal or loss of main gain.
023143	LOS CSM
029156	LOS LM
	CSM REV 30 TIC confirmed to 7 9 & 303.
0233	Reported to N/C. main paramp 10 db low investing.
0248	Main line attenuator had to be decreased Klystron may be on way out. declared it Green to N/C.
0302	PRIME TX on & L/S data 'JJ'.
0308	CSM A/G remote.
0312.	Hs loads 1304 & 0032 Recd.
031245	FM Fm remote.
0315	INV Sum neg MCC – on line.
0316	L/S Data JJ wing MCC Stat neg BAD – No SCO's.
031745	AOS Go for CMD Stat sent
031747	0033
031934	FM ON CMD 03 21 30 Fm Carrier & Sub
022230	Dump start 32:1
032411	" stop.
0325	FM OFF
0326	Start 0032 V/L. O.K. comp. V/L a single line DSKY connection
0329	Start 0033 V/L O.K comp
0330	" 1304 V/L O.K comp

CSM LOS 023138
LM LOS 023203
015603.36 0

0432 3405
0506 05

04 29 47.
03 32.47
3900

(21)

DSIF LOG SHEET HSK SITE

DATE 21 Jul 69 (GMT) LOG KEEPER SAXON

BURN AOS.
135 34 05 MISSION NCG 725 DAY 06 Rev 30 TEI & T/E #1

NO BURN LM L/O 32 →
1354-6

0506 05
04 42 11
24

GMT	EVENT
0339	Reading up TEI pad D/V clear but rather weak
0347	New TJ's prime & wing
0422	1205 H/S NS Recd.
042948	CSM LOS. ~~042~~ 134:57 08
0435	Comp 1 — 6 C2 & real time biomed 30 secs to dump the remote dumup biomed.
	T/E # 1
050615	AOS Stat sent. Go for cmd. SB2 on S/B
050753	FM ON
050937	FM carriers & subcarriers.
051045	Dump pro to line
051052	" start 32:1
051143	" " 1:1 Voice high background noise
051745	" " 32:1
051832	" End.
051844	FM off
052030	U/L LD 1206 in progress. O.K compare
071442. 069042 34 .0522	TIC'd 007 & 009 107 as BU.
0635	O/P RE 1 iso amp has 3 volt P.P noise spikes on it invalidating AM & cals - cals were done on RCVR 2 and msg screwed. had 8's & 9's on it! Trying to think of new cal procedure for
0707	Reacquiring carge
0708	LOS 0709 AOS Rcv INT AOS Poss main paramp p
	LM L/O 32. Wing 2 way.
071437	LM AOS. -107.
071957	LGC Static AGS Line GC0301 GC0302 Dec
0726	LM S/S decreasing
072828	LOS CSM
073038	AOS CSM
073175	LOS LM AOS 073236
073238	AOS CSM
0736	Configure wing for CSM

(22)

_____ DSIF LOG SHEET HSK SITE

DATE 22 JUL (GMT) LOG KEEPER LEE

MISSION NCG-725 TEC #1 DAY 06

GMT	EVENT
073926	A/G D/L from Wing now remoted
0740	Wing Auto – 103 Mode 1 FM/CSM
	Syst 3 00.08.01
0741	No further LM support (TWX)
0742	H/O P → W. Actual 074341 A/G Voice Good.
0744	Mode 16 D/L OMNI all the way.
0750	Mode 3. U/L. CSM. Syst 3
07500	CMD Decr failed – up again. CBREF
0752	Mode 6 U/L ✓ Syst 3.
0757	Jump Key 1 UP on CMP/TM1
0757	Permission to conpgure Warm Paramp.
0802	Lost CMD A/A after CBREF – will need. OUCH agle passo.
	When A/G D/L is to be inhibited, this should be done at Comms NOT SVOS – loose recording otherwise
	Rx 8 on CSM FM
	Permission to put JUMP KEY 1 UP.
0838	H/S Hse + EOT (–124)
085432	AOS. P. H/O Sys 3 → 4 090325Z.
0930	Conpgure for EASEP. FMT 1 2A 1B.
094628	129 alsep – data now
1145	CSM. on Syst. 1/2
1152	AOS CSM (local)
1223	LOS Cem – USB Stat. – RTC
	unable to get USB Stat. – Net 4?
122950	AOS CSM
125320	Y Prelim
1302	H/O → MAD OMNI – cancelled due MAD LOS.
130408	" " " – OK.
	GET 137.58.00 – 138.18.00 on OUCH
1342	LOS Wing
1344	Loading OUCH

105 : d2 – 1

Ensemp | X + .05
Y – .15

W. LOS 13452

135 U/L

Wing 100 HA Offsets. 20 Dec

2350.
2338
12

23

DSIF LOG SHEET HSK SITE

0010

DATE 22 JUL (GMT) LOG KEEPER LEE

0128

MISSION NC6-725 TEC# 1 DAY 06

GMT	EVENT
1400	Occh to line - Completed 1401
1413	Verbal 23/0127 AOS / 22/2350 I/F P - alsep W ap
1501	RLS TWX Recd
1820	Start SRT ϕ1. - Completed 1828.
1919	Rcvr 1 iso amp still faulty TEC # 2 Day 7.
1957	Net 4 alsep Rcv 2 Tx Net 6 from NST TLM.
2209	Start apollo ϕ3. No apollo format tape mounted
2225	end apollo ϕ3 loading alsep in cmd.
2323	end alsep ϕ3 after ½ hr soaking with PCM Simulator.
2347	We should expect -132 approx from EASEP
2352	Start FM/FM I/F Net 5.
2356	Data not being rcd at Goddard.
0000	Start Wing B/S RA
0006	Start dial line TLM cadfiss
0009	Some range rate data errors in wing M/S G/CMPTRS checking
0010	RRate was operator error.
0012	Go on TLM recmed wing B/S.
0020	155:30 TV pass from N/C report quality to MCC TV.
0026	Go on Alsep cmd
	Crit RTC Group 1 enabled. Alsep AOS approx 0209.
	160 CSM AOS = 0150 156:18
0104	deleted from Alsep by Track configuring
	prime s/c for Apollo 2 way support reqm'd at 160:00 GET.
	configuring prime for apollo.
0136	RF Contacts CSM wing.
0141	-140 increasing.
0145	TIC'd on CSM solid.
0148	SB 2 Auto track. SB 1 still configuring & Calling
0216	157:45 GET ETO to end of reconfig
0235	Paramp 2 P/A's set up for apollo - going to Cal/s

27.

DSIF LOG SHEET HSK SITE

DATE 23 JUL 69 (GMT) LOG KEEPER SAXON.

MISSION NCG-725 TEC ~~B~~ #2 DAY 7 [cont.]

GMT	EVENT
0250	Cooled paramp oscillating configured to warm advised N/C and Cent stat.
0320	AOS SB 1 Side band.
0329	Good
0333	LOS for 30 secs Low S/S level.
042030	LOS for 20 secs " " "
0442	FM/FM remoted TIC request.
0444	LOS for 20 Secs low signal.
0449	A/C keying check
0456	LOS twice. 2nd for 2 Mins.
0532	H/O GGA GDSS to ASK A/C remote, Stat sent. lost D/L at prime R/E 1 head wrong B/W selected.
053344	H/S LD 0703 Rcd 2 U/L O.K Compare Time update.
0542	S/C AGC two large drops 1st shortly after H/O when we lost D/L did not loose U/L according to SB2 who held lock. 2nd was poss due to ~~Screw~~ switching to wide on HGA.
	05 32 59 S/C AGC started to decrease 05 32 49 101
	AGC Rapid drops 05 32 59 + Gnd rcvrs. 140.5 TOT
	switch 05 35 44 137.
0715	K.L. ON 05 35 49
0936	Voice check 50 Rsso. 05 35 57
	W LOS 1357 05 37 "
13109	Y pre. limits 135530 1715
135701	H/O → MAD OMNI Ant. — no glitches. 14a U/L
1401	LOS CSM h o P.
	AOS 74/0114Z I/F PR 74/0001Z 168/28 121450/5103
	H-70 for Apollo then @ 74/0402Z I/F AIScp 43 bps
	74/1415Z Apollo
	Wnig AOS 74/0114Z Stang.

JPL 0307 DEC 60

TIDBINBILLA

(25)

DSIF LOG SHEET HSK SITE

182 30 00
181 09
8 6

DATE 23 June (GMT) LOG KEEPER Lee

180 45
27
17

MISSION NCG-725 TEC #3 DAY 08. & EASEP.

01 55
00 42
73

GMT	EVENT	
1920.	Start SRT ϕ1.	
2137	Start ϕ3	
2146	End ϕ3 ready for Cadfiss	
2355	FE600's complete Nets 4 & 6.	AOS wing 01 59 00 180 27.
0002	Start Fm/Fm I/F.	AOS prime 01 56 180 24.
0004	Go on FM/Fm I/F	LOS wing 16 31 16 194:59:16
0008	Start CMD I/F	LOS prime 16 34 09 194:59.09.
0013	End " I/F Start B/RA prime & TLM.	0150 → 0220.
0015	Cue on wing B/RA	H/O 180:45
0023	Go on wing & prime B/RA	
0024	POS A. Cue.	
0031	Go on POS A. Start A/G M-11·8 S-12·8	Neg 8 at MCC
0035	Go on A/G I/F	
015250	AOS CSM prime	
0154	Tic'd on Int TLM.	
015706	'JJ' prime L/S to line.	
021700	H/O GDS to HSK omni A/G remote start sent.	
0231	Bad echo on Net 2 since 0210 approx noisy net 1 receive at MCC after H/O.	
0233	New SOM prime & wing.	
0238	Inhibited transmit side net 1 to check noise at MCC. Then they reconfigured nets. also lost echo on Net 2.	
0345	RTC confirms H/O will be at 182:30 GET to GWM Comtech requests H/O Uprorie only, Track says will be on Apollo until 185:00.	
0356	H/O Uprorie & CMD HSK → GWM. stat sent GWM came up sweeping 20 secs early & then turned off at H/O time back on again 5 secs later we lost 20 secs of data due this. 3rd Aug earliest for ESEP	
0632	Breaking down prime CSM track to configure for Alsep. H/S TLM on Net 5 stream A Alsep on Net 4 Biomed on Net 3.	
0728	Locked on Alsep 2 Running	

DSIF LOG SHEET HSK SITE

DATE 24 Jul (GMT) LOG KEEPER LGE

MISSION NCG-725. TEC #3 DAY 08.

GMT	ALSEP #2 EVENT
0742	Enable Gp 1
0800	Bring carrier up MD.9.
0835	C/O to D/L MD.3
0922	-126.5dbm
1102	VOGAA disabled
1314	CMD. mod on ALSEP.
1316.	Bromed normal
1359	Recom'r WB Comd fail - lost data - back on NB & outputting again 1500:11. (-128.)
1411	Mod'n off ALSEP.
1416	Carrier OFF ALSEP - Stat sent.
1421	ROACH on line - returns to GORO.
1427.	CMP cycling Apollo.
1437	A16 D/L inhibited CRO enabled.
1443	Jump Key 1 DOWN
1447	AOS CSM - LS data on.
1505	CSM LOS AOS 1509
1510	LOS. 1515'19 AOS P. 2 134 137
1541	LD 0038 W
	194.38.00 -bit loss. W 163:16
	194.48.00 - bit again P 163:
1610	ALSEP PSRM sent
1949 58	SEP.
1627	LOS Moony
	LOS P 163 1st W 163131
	1651 SPLASH